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NEGRO LEAGUES BASEBALL MUSEUM
CONSTRUCTION TIMELINE

Negro Leagues established in YMCA at 1824 Paseo.

YMCA closed and abandoned

Museum founded in small room with no financial support, just a dream.
Initial study done on taking YMCA and turning into part of the NLBM.

Architects and contractors hired; budgets created, and initial fundraising

plans begun. Initial construction to start summer, 2005.

EPA grant awarded for cleaning up pigeon waste, asbestos, and possible
underground fuel tank. Construction delayed for lack of construction
funding.

Grant money provided; abatement work begins soon after. No architects
would enter the building until pigeon waste is eliminated. Architects first
enter building in early 2006 and are able to begin actual construction

drawings.

Fundraising dilemma surfaces. Money being raised is all targeted toward
programs, not construction. With no construction money available request is
made to EPA to extend grant. Abatement for the two primaty elements left
to abate, asbestos in the roof and window mullions, cannot proceed until
building construction. NLBM must replace roof at the time of abatement. A

new toof is tied to overall construction schedule.

By summer 2006 it becomes apparent construction funding will not be

available in 2006 and 2007. New target is spring 2008. Request for new



